

Gary Ange

From: Gary Ange
Sent: Friday, December 27, 2019 10:48 AM
To: Jim Hepner; 'salliedickinson@yahoo.com'; Kim Quinn; kperry56@nc.rr.com; Victor Santoro (vnsbeachbum@aol.com); ronb8444@gmail.com; 'wbsutton1@gmail.com' ggreene@garygreene-engineers.com; susan.griffin66.sg@gmail.com; Pam Starnes
Cc:
Subject: Minutes 12/20 QGRA BOD - Bulkhead/Ramp Repairs
Attachments: BID TABULATION QUEENS GRANT BULKHEAD AND RAMP REPLACEMENT.pdf

Members present were Kim Quinn, Kristine Perry, Jim Hepner, Victor Santoro, Ron Brown, and Sallie Dickinson, also on the call were Gary Greene and Gary Ange.

Gary Greene went over the bid package and quotes received to date. There have been seven quotes ranging from \$750-944K and additional monies for slip/dock repair/replacement. These seven contractors will attend a bid meeting at QG Clubhouse with Greene, Ange, and Griffin. in the next several days to review their specific bids and resolve any questions.

It appears it will take the month of January to finalize our contract and hopefully 90-120 days to complete this project, leaving us in May for completion. Remember to get me any questions you may have, I've heard from Kristine and Ron. Once we meet with contractors I'll publish notes and we will have a call to review and select a contractor.

This email will be posted on the website as official minutes.

Gary Ange
KMQ, nc.
910 547-2955
gary@kmq-inc.com